Full MDS Al updated sept+8oct 10

AIS — Exceptions when testing RFT thread (may 23 mail), mike will follow up, we think
this is a general problem not a MDS one — mike to enter Bugzilla bug,

ACTIVE (8/12) — mike to enter bug by end of week if it’s still in 4.0.1; 8/24 mike
talked to ravi, ravi in process of verifying, waiting on ravi, 9/26 — mike to poke ravi

AI10 — jen to figure out how to move forward on SC paper
ACTIVE (8/ 10) — loan runmng add1t10na1 experlments JMS—teseHd—maﬂ—abe&t

9/—26—10&H—sem—semeg¥aphs—}MS—teﬂﬂeV%%10/10 JMS sent mall Wlth next steps

All1- Performance experiments- neill — waiting til 4.0.1
Set up a long term test with 100 entries
What about doing something w1th the NMI testbed

piceblems—9/26 up and running Just over 30 days w1th 100 entrles each query ~2OOK

AIl3 — put in an enhancement request to make query count an RP for 4.0.2 (ver?)

ACTIVE (8/12) — Mike working on this, related to Al12, (8/25) MIKE to talk to
jarek at VG and come up with the right way to have the hooks; on hold pending TG and
such, really in Jarek court, wake up when mike is back

AI22 —jen to do her own documentation bugs
ACTIVE (8.10) — 10/10 did all except the software solutions page

Al24- mike to ask mai/gurang about Montage/SCEC gridftp info needs
ACTIVEHOED— mike-hasn t-done-thiss but this-could-be-source-ofanother

eampa&gﬂ—fe%e%heﬁesewees—JMS—shek&d—eeﬂ%&erdaf—@@)J MS sent mail to Sridhar on

AI25 — MDS and Pegasus/VDS -
ACTIVE- JMS to follow up on attribute list (9/16)

AI28 — info provider for clumon, joshi to do XML file
ACTIVE- 8/10 - -mike sent joshi mail to determine status




8/24 — joshi sent sample, mike has sample info provider set, we’re waiting on
Joshi to rearrange data, neill to contact joshi on this to poke it along

9/16 — IMS to follow up on attribute list

9/26 — neill to send JMS mail for updates

AI29 - Laura talking with portals
ACTIVE —(8/10) people have been on holiday, to continue this week (8/24),

AI30 — PBS info provider extensions — NEILL (also torque)

ACTIVE: PBS info provider extensions. Should be able to check into CVS
shortly (8/10), working with JP on max number issue, 8/24 — done except for gatekeeper
ports, going to ask stu; 9/26 — nearly complete, still don’t have dynamic gram version yet

AI31- Ganglia info provider extensions — Neill
ACTIVE — working on it (8.10); 8/24 Neill to contact JP about getting TG
specific data from non-clumon system, 9/29 working on it

AI33 — what science gateway to work with — JMS

ACTIVE — mail sent 8/10 to CeC and Liming to determine what’s going on; 8/24
JMS to follow up with ian and carl in September (sent mail aug 25); 9/16 Ian says he sent
mail to Nika, JMS to follow, 9/29 JMS to follow up with Nika and Nick K., talk to john
McG at SC?_10/10 — mail sent to nika (FOAM runs); 10/10 sent mail to nick suggesting
meeting 10/19: 10/10 sent mail to john mcg seeing if he’s interested as well:

AlI34 — TG Overview doc to OSG

ACTIVE - 8.10 — JMS to follow up with Stu to make sure Ian’s edited version
(plus corrected WebMDS link) gets given to OSG; 8/25 IMS to put online for MDS
pages, perf inside pages; Document given to TG, JMS to follow up with CeC on software
information (9/16) Still need to do 9/26_10/10- mail sent to CeC, lee and ian with SW
info and meeting suggestion for oct 19-21

AI35 - MDS4 on windows- viva Globus discussion topic

mike’s going to do this as an unsupported tool

mike is going to writeup documentation for doing this from CVS still will be
unsupported, to be in 4.0.1 docs

ACTIVE — mike to do this week (8/24)

Also add note to bug 3312

Mike says he will do before he leaves

AI37- Mei and trigger
notes from last time
"can we write this up as an example and advertise?
What about their info providers?

Mike will follow up to see what these look like
What about the work she needs done?



1) no argument can be supplied to the trigger action script so you need
multiple action scripts to do similar things

a.  this may be seen as an interface change, but could be backwards compatible to no
arguments easily jen will make this argument to the board

b.  could be a trigger patch won’t be in 4.0.1

C. mike to follow up on this

2) when action script is executed we pass entire datablob , need more
flexibility in what gets passed to action script

3) neither of these are hard to do, but both are technically “interface changes”

but if backwards compatible"
ACTIVE (8/10) — mike to get /2 page writeup to JMS, 9/26 — still not done

Al40 — laura looking for hourly student to do XSLT work
ACTIVE — laura (8/11), still working on this 9/26

e R R Y
~TIVE . | istina. ] 11 ealle to L $24) DONE

Al43 — work with OGSA dai to get service to automatically register to the container and
publish 3 basic pieces of data (service name, version, start time)

ACTIVE — neill to follow up with ogsa-dai group for initial patch, then continue
with information work; first part is done (JMS to ask ogsa-dai guys), 9/26 — nneill
working with Ally and first half is happy, service meta data still not done

Al44 — Neill to look at patch from discuss guy (8/22 mail)
ACTIVE - 9/26 — he was adding PBS features, trying to include stuff

Al47 - TG mail discussion including Inca integration (mail 8/17, subject "Re: GT4 Info
services prototype plans")
ACTIVE - jms to followup on, mats might be looking at this

Al48 - inca info provider campaign to write
ACTIVE — jms (8/24)

AI49 - archiver campaign to write
ACTIVE — jms (8/24)

AI50 - scec gridftp infor provider campaign to write
ACTIVE — jms (8/24), contact Sridar (proj manager of scec) for details on info
needed — related to AI24

AIS51 - nagios info provider campaign to write



ACTIVE — jms (8/24) 9/16 — campaign written, Neill has looked it over, but has
to waiton UsefulRP work to start I think?, 9/26 — discu7ssed, need documentation written
before staffing 10/10 — sent draft campaign to Neill |

AI52 - Pegasus/VDS info provider campaign to write
HOLD - jms (8/24) — til after Sept 14 meeting

AI53 - OSG LDAP -> XMP mapping for information campaign to write
HOLD - jms (8/24) — til after Aug 30 meeting and discussion with laura; 9/26 —
how do we weigh this with the OSG schema changes?

AI54 - C Client side interfaces to index server campaign to write
ACTIVE — jms (8/24)

AI55 — add perf inside page to CVS so other people can edit
ACTIVE — jms (9/9)

AI56 — laura to work with OSG to get MDS4 deployed
ACTIVE - laura (9/9), 9/26 — plans to be in there next release, LAURA to follow
up on which providers they need; JMS follow up on VDT having MDS2 in it for OSG

AI57 — performance benchmarking campaign with heart guys and Gropp
ACTIVE — IMS to write (9/16)

Al61 — TG Demo for 9/25- Ncsa clumon in whatever state it is, Pbs at ncsa, Pbs at sdsc,
All reporting to an index somewhere and a WebMDS setup for that index

ACTIVE — NEILL, MIKE, LAURA (9/9)

Now planned for Oet3-we-think-thisis-ek210/10

Al62 - Mike also needs to do branch overlay stuff to have a deployable thing- talk to
charles first
ACTIVE- MIKE (9/9) DONE — not needed anymore

Al62 — GLUE schema xml mapping



ACTIVE —9/9, JMS to get diff file for 1.2 from 1.1 from Sergio, NEILLto do
mapping

Al63 - GLUE schema 2.0 refactoring work
ACTIVE - NEILL to follow

Al64 — SC Handout — front general MDS, back half TG metasched, half trigger/edg
ACTIVE — JMS 9/9

Al65- SC MDS on GridFTP disk to tragck GridFTP deployments

ACTIVE — JMS to talk to Allcock 9/16, IMS to talk Allcock about this, scec has
little info providers to see if gridftp servers are up, could advertise out what kind of
backend a server is running so front end server could see what was there (laura’s
suggestion) — cc core 3

Al6 — JMS need to talk to 1an about the feasibility of OSG work while TG going on here
— passed to ian to talk to nika about TG appl, Carl to talk to guarang

ACTIVE — woken up 9/16 — Ian to contact Nika, JMS to follow to evaluate if they
need to select resources, DUPLICATE

AI19 — IMS to ask ian for pointers to users who might want per-user jobdata aggregation
ACTIVE — woken up 9/16 — JMS to contact Nick K about this, OSG is another
possibility, ask LAURA

AlI66 — Nick might be able to use Metascheduling info for circulation model application

ACTIVE — JMS to send mail (9/16); JMS sent mail 10/10

Al67 — Globus Consortium wants to fund some work — JIMS to follow up on

AI68 —jen to talk to ian about funding
ACTIVE (10/10) - JMS

Al69 — laura to write campaign if there’s money
HOLD (wait for AI68) - LAURA

AI70 — peter lane’s campaign — JMS to followup with him, maybe meeting oct 19-21
ACTIVE (10/10)

Al71 — neill to writeup what had to happen to make TG work)




Al 72 —neill to start work on a “patch: of the MDS stuff for TG
ACTIVE (10/10)

HOLD LIST

AI58 — information providers for OSG for Monal.isa and BDII
HOLD — laura (9/9)

Al4- - GT4 resource info into a classad so it can be used in a matchmaker scheme, might
be useful to OSG?

HOLD til jan 2006 — woken 9/16. talk to LAURA., a lot of work and no man
power, follow up in new vyear (noted (10/10))

AI23 - figure out usage stats work and write campaign
HOLD- maybe mike, probably 1 week of work to do implementation; JMS has
suggested mike write campaign instead, should be discussed, 9:26 on hold

AI45 — run some performance experiments with security turned on (4.0.1 and jarek’s new
code version)
HOLD — waiting until current perf experiments done (9/9)

SAI-1 — remove registrant EPR as a command line argument to the scripts
This should be by standard in
Make clear in documentation this is a untrusted value;
Laura- test to make sure this will work
If it does, JMS will contact board for 4.0.2 This is an interface change, so it needs to run
by the board
Mike - RLS currently depends on this; UCLA ATS — this WILL happen for 4.0.2 (not
next week)
Mike/Laura — doc change for 4.0.2
Guide for writing secure scripts for executor aggregator source
Release notes for 4.0.2 - “potential security concern”, will deprecate and change
for 4.0.2
If it doesn’t work — contact security folks for plan B in august




HOLD. Need more info about next release schedule to prioritize this. 1
week of dev time. MIKE (8/12)

SAI-1b — the example scripts need to be fixed to reflect this as well
testing is dependant on this-
HOLD- MIKE (8/12)

SAI-2 — make sure anything we’re about to run is not world writable (came up in context
of useful RP) — mike
HOLD — MIKE (8/12)

SAI - 3 — trigger service — comment out all dictionary entries (also with exec source)
jim said this was most important

tests are dependent on this,

mike : 4.0.1 — comment out and add documentation about how to get tests to run

jms — put in bug and contact lisa

mike : 4.0.2 - fix tests

HOLD — MIKE - The entries have been commented out for 4.0.1 but the test
documentation hasn't been updated. Its not a critical failure in the test anyway. We do
need better testing documentation and work on the unit tests in general. 1 week of dev
time (8/12)

SAI-5 - Make gridmap authorization the default for trigger service
4.0.2 — this is default for trigger
this is adding a line to the config file, but will it affect actual users right now
HOLD- mike (a few days to develop/implement) (8/12)

SAI-6 — make gridmap authrorization for execution source
4.0.larger than 2
HOLD- mike (a few days to develop/implement) (8/12)

SAI-7 — trigger default minimum match time should be set to something sensible — von
also suggests a floor for the entire service for the polling interval
mike —4.0.2
ACTIVE — part of current trigger work (3 days) MIKE (8/12)

SAI-8 — my proxy for use between index service and WebMDS; pending — when you
want to do delegation

LAURA - This is really too long-term to be considered an "action item", |
think. This would be part of an effort to do
authentication/authorization/delegation in index servers and push that
feature all the way through WebMDS, and it really doesn't make sense
without the other parts. We should probably talk about whether or not we
want to do all of this for 4.2 (on the one hand, it would be a nice feature,
but on the other hand, I don't know of anyone in the real world who's



expressed an interest in it). I suspect that the reason this is on the list is
that the suggestion to use MyProxy as the mechanism for this part of the
effort came up in that security meeting.

HOLD (8/23)

AIlS5 —neill to get hard numbers on how many things can register to an index for a
couple different heap sizes, post 4.0.1, can be put in paper

HOLD: Neill has created a patch to ws-mds that adds a program to measure
this performance, not yet added to CV'S, but have run it in the past on ISI machines. Will
re-visit after gathering performance data. (8/10)

AI20 — neill to do first cut of MDS2 to MDS4
HOLD: Not started yet. To be done after AI18 (8.10)

AlI21 — also need transition document for MDS3 to MDS4 — WHO? (not neill)
HOLD - no one wants to do this (8/12), not a priority this week

All — jen to follow up with Olle on MDS2 issues and nordugrid- waiting on OLLE
HOLD (8/10) - Repinged 8/6, 8/22, 8/24 — work on hold on their side, will notify
when it continues

DONE LIST
AI2 — mike to add comment and bump priority of bug 2723 for 4.2 — DONE (pre aug)
AI3 — mike to work with jarek and verify tomcat for 4.0.1 — DONE (pre aug)

AIl6 - IMS to talk to gigi about a campaign for clover coverage and other resources
using the MDS4 budget, might include building better/new tests as well
DONE (pre 8/05)

SAI-4 — check over examples
laura- including ping test especially (maybe remove altogether) 4.0.1
laura to enter bug
jms to tell lisa
DONE - Bug 3548.

Al27 - Charles doing deploy
DONE - charles posted directions for binaries to mds-internal on 8/11



All12 — query count in logfile so we can track number of queries - mike thinks he can do
this 4.0.1 with log updates, off by default — missed 4.0.1, waiting in the wings

ACTIVE (8/12) — mike working on it, may be complete by 8/19
NOT GOING TO HAPPEN — we don’t have hooks

Al14 — neill to run a long running test with 20-100 enties after 4.0.1 is out
DUPLICATE? See All1 (8/10)

AI19 — what about a campaign for TG folks to do GridFTP data?
NOT GOING TO HAPPEN

AIl8 - neill will html-ize a combo of mike’s mail and laura’s mail and see how that
works for instructions for infor providers

ACTIVE — neill to work with chris to get this onto web (8.10)
DONE - on website! (8/24)
http://globus.org/toolkit/docs/4.0/info/index/WS_MDS_Index HOWTO_Execution_Agg

regator.html

AI38 — everyone to get TG accounts

ACTIVE- (8/10) neill only has UC account, laura re-requested SDSC account,
Mike to look at what he has
** DUPLICATE

Al7 - OSG meeting july 20-21, Stu will be there
ACTIVE (8/10) - JMS pinged stu about any info from this 8/10
DONE - laura needs to be at aug 30" meeting

Al 32- Torque info provider — Neill
DUPLICATE: Trying to roll into PBS info provider extensions (8.10); 8/24- just
about done, same as 30

AI36- neill working with Ioan on perf tests again

DUPLICATE of A10 — i0an running tests (8/10)

AI39 — star day sept 9
DONE — jms to send out agenda (8/11 sent mail announcing)

Al41 — jen to figure out staffing issues for 2005-2006 developer money at ANL
DONE (9/16) — mail sent to ian, gigi, lee on 8/10


http://globus.org/toolkit/docs/4.0/info/index/WS_MDS_Index_HOWTO_Execution_Aggregator.html
http://globus.org/toolkit/docs/4.0/info/index/WS_MDS_Index_HOWTO_Execution_Aggregator.html

A8 - Tan’s OSG meeting in august, Mike thinks he can do this, spend a week in conn
then go to VG — Laura going to go
DONE — Aug 30 laura will give us status report (8/10)

AI26 — everyone has an account on TG
DONE — still being sorted; MIKE going to check SDSC today, Laura still doesn’t
have SDSC account (8/25 — laura has account), DONE

Al42- Need to document and collate schemas (bug 3607)
DONE — assigned to cristina, laura will talk to her (8.24), DONE

Al46 — Neill to set up prototype index server of new pbs data at sdsc for laura to access

remotely
DONE

AI59 — need clarification on TG attributes with JP
ACTIVE — JMS to meet with JP (9/9): meeting happened 9/15, jms to send notes
out;: DONE

AI60 — problems with mds.globus.org
ACTIVE — LAURA/MIKE to look at 9/9 DONE




	AI24- mike to ask mai/gurang about Montage/SCEC gridftp info needs

